January 2023 - Bayway Tentative 3-Month look ahead reports/submittals to NJDEP
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Note:

3-Month look ahead

E1 (Clean Fill) Soil and GW RAW to the NJDEP (Pending PSE&G Review)
E1 (Clean Fill) ERAR to the NJDEP (PSE&G Pending Review)

Alternative Fill Plan for IAOCs C1/C2 — Response to NJDEP Comments to LSRP and NJDEP
(Pending LSRP Review)

Non-routine field operations (weather dependent) includes — additional PDI field work
(various IAOCs) and C1/C2 Construction Activities
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Note:

3-Month look ahead
C2 GW RAWA RTC to the LSRP
E2, EEZ 25b; Response to NJDEP Comments to LSRP

Non-routine field operations (weather dependent) includes — additional PDI field work
(various IAOCs) and C1/C2 Construction Activities

3-Month look ahead

Bedrock GW — Class Ill B Calculations to the LSRP

C2 GW RAWA RTC to the NJDEP (Pending LSRP Review)

E2, EEZ 25b; Response to NJDEP Comments to NJDEP (Pending LSRP Review)
2H22 SAPR to the LSRP and NJDEP

Non-routine field operations (weather dependent) includes — additional PDI field work
(various IAOCs) and C1/C2 Construction Activities



Reports in the queue
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C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA
D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR

F1 and F2 (40-Acre) Remedial Action Workplan Addendum

Revised Bedrock Ground Water PDI Report

D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil
RAWA/Overburden Ground Water RAR

6. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval)
7. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS
Investigation Framework to LSRP and NJDEP
8. Multiple Permit Applications for IAOCs B-series, C-series, and E1
Meetings

1.

Morses Creek — FFSR Outline — TBD



Deliverables Submitted to NJDEP Pending Review

Deliverable Date submitted to Priority for Tasks to be completed pending
DEP (Department) ExxonMobil approval
Gasoline Blending Tankfield (GBT)/Gasoline | 5/8/20 Low * Finalized RAR
Component Tankfield (GCT) Soil RAR
A9 Soil and GW RAR 11/20/20 Low ¢ COMMENTS RECEIVED,
EM RESPONSE PENDING
4 LF RAR 12/20/20 Low * Finalized RAR
Landfarm Closure Report 1/21/21 Low ¢ Closure of Landfarm
Response to Comments to the NJDEP’s 1/22/21 Med * Progression of ERAR
April 16, 2020 letter in reference to the
Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14
dated March 26, 2019
A18 (Pitch Area) Technical Impracticability 2/22/21 Med ¢ COMMENTS RECEIVED
Report to NJDEP (pending P66 review) e EM submitted a response
on 6/21/22
¢ COMMENTS RECEIVED
11/16/22
A18 (Pitch Area) Pitch Construction 2/22/21 Med ¢ COMMENTS RECEIVED
Completion Report/Pilot Program to NJDEP e EM submitted a response
(pending P66 review) on 6/21/22
¢ COMMENTS RECEIVED
11/16/22
A18 (Pitch Area) RFSR Addendum to NJDEP 2/22/21 Med ¢ COMMENTS RECEIVED
(pending P66 review) e EM submitted a response
on 6/21/22
¢ COMMENTS RECEIVED
11/16/22
Arsenic in Sitewide Soil and Ground Water 10/21/21 Medium ¢ COMMENTS RECEIVED,
Evaluation and Recommendation EM RESPONSE PENDING
D6 (Western Shore of Reservoir) Soil and 10/12/21 Low * Finalized RAR
Ground Water RAR to NJDEP
C2 (Waterfront) Ground Water RAW 12/8/21 Med * COMMENTS RECEIVED,
Addendum EM RESPONSE PENDING
1H2022 SAPR 9/23/22 Low ¢ COMMENTS RECEIVED
Alternative Fill Plan for IAOCs C1/C2 11/9/22 High ¢ COMMENTS RECEIVED,

EM RESPONSE PENDING




